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I. HEADING

Date:
Subject:

From:

To:

February 8, 1999
Michigan Chrome and Chemical Removal Site, Detroit,
County, Michigan
P.C. Lall, OSC, U.S. EPA, RSI, Grosse He, MI

Wayne

K. Mould, USEPA, OSWER, Washington, D.C
W. Carney, Acting Chief, EERB, Chicago, IL
J. El-Zein, Chief RSI, Grosse lie, MI
W. Messenger, Chief ESS, Chicago, IL
W. Ryciek_ ESS, Chicago, IL
R. Smith, ORC, Chicago, IL
V. Narsete, EERB, Chicago, IL
L. Fabinski, ATSDR, Chicago, IL
G. Carpenter, MDEQ, Detroit, MI
B. Boyle, MDCH, Lansing, MI
S. Lile, City of Detroit, Detroit, MI
M. Chezik, DOI, Philadelphia, PA
Duty Officer, National Response Center, Washington, D.C.
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POLREP No.: 4

II. BACKGROUND

Site No.:
Delivery Order Numbers:
Response Authority:
Cerclis Number:
NPL Status:
MDEQ Notification:
Latitude/Longitude:
Start Date:
Completion Date:

III. SITE INFORMATION

A. Incident Category

CERCLA fund removal site.

B. Site Description

See POLREP #1.

IV. RESPONSE INFORMATION

A. Situation

B550
0011
CERCLA
MID005378161
No
Yes
42° 23' 50" North/83'
December 10, 1998
NA

00' 5" West

1. Current situation

The Emergency and Rapid Response Services (ERRS) contractor Earthtech,
Richmond, Virginia, continues removal activities. Fifty-one bags of
asbestos-containing material (ACM) are staged for disposal. All floor



piles of waste have been cleaned up and placed into cubic yard boxes for
disposal. Removal/cleanup of vent it Aerial is ongoing.

2. Removal activities to date: January 29, 1999 - February 4, 1999.

On January 29, 1999, ERRS continued removal/cleanup of piles of waste
lying on the floor of the site. Cleanup of floor pile (FP) 1 and FP 2
was completed. Two-cubic yard boxes of floor material were collected.
Magic Security was terminated due to lack of continuous coverage of
site. Emergency 24-hour security service was obtained.

On January 30, 1999, ERRS continued cleaning of floor piles. ' FP 3, 4,
5, 9, 10, 12, and 14 were completed resulting in two-cubic yard boxes of
waste. Cleaning of FP 7 started.

On February 1, 1999, ERRS mobilized two additional cleanup technicians
and a chemist to site. Cleanup of floor piles continued. ERRS started
cleanup_j3f floor area GP01. ACM was found in this area. Two bags of
ACM were collected, making a total of 51 bags of ACM for disposal.
Transportation and disposal of ACM bid request package was sent out.
ERRS chemist began lab packing small containers found on site.

On February 2, 1999, lab packing small containers continued. ERRS began
vent removal/cleaning activities, and continued cleanup of floor areas.
ERRS investigated transformer for possible polychlorinated biphenyl
(PCS) contamination. No oil was found upon opening the transformer.
Two-cubic yard boxes of waste were filled.

On February 3, 1999, ERRS chemist continued lab packing and hazard
categorization testing of small containers. Vent removal/cleaning
activities continued.

On February 4, 1999, Vent removal/cleaning activities continued. ERRS
chemist completed lab packing and demobilized from site.

B. Planned Removal Activities

ERRS contractor Earthtech will arrange for the transportation and
disposal of the contents of the aboveground storage tanks (ASTs), vats,
trenches, d^ums, and containers on t^e site.

C. Next Steps

Complete consolidation, packaging, and disposal of waste on site.

D. Key Issues

None.

V. COST INFORMATION

Estimated EPA costs as of 2/3/99 = $15,235.00.
Estimated START costs as of 2/3/99 = $16,700.00.
Estimated ERRS costs as of 1/27/99 = $56,628.64.

VI. DISPOSITION OF WASTES

No waste has been disposed at this time.


